2009-01-21 Stacking Team Meeting

Wednesday, January 21, 2009
9:57 AM

The stacking team will meet tomorrow (Wednesday) at 10am in the Penthouse.
We will again discuss possible shutdown projects:

1) Stacktail cryo notch filters (for filters #1 and #2)
-- Timing issues (Ralph)
-- Is there any benefit from making these notches deeper ( Val)

© Ralph,
= only 6nsec left in each trunk.
* Putting other dewars in would take a long time.
* The notch depth is not the issue.
* The intermods are the issue.
°  Val
= Agrees with Ralph.
= Simulations show our notch is good enough.
= we have two theoretical reasons to show we don't add anything.
How would you fix the intermods? Double the number of TWTs would work?
Jim worries that we won't be making any improvements to the stacktail over the
shutdown.
© There is some Equalizer work that Val talks about. No access needed. Takes an
hour. He is only talking about 3 or 6 psec changes.

2) Additional Debuncher band 1 kicker array
-- Timing issues (Ralph)
-- Do we have sufficient TWT power supplies and protection monitors?

o If Band 1 has to go upstream (against beam), there is no time.

© Has to go downstream if there is any hope at all. Would have to go downstream of
D3Q2 (would go to band 2)
1nsec/ft
It is a half tank? We don't know the condition of the tank. Vacuum feedthroughs
may have been stolen. Tank may need months of work.

o Also, no protection monitors available. Had a failure a few weeks ago with
Debuncher protection monitor with a memory loss....there is no protection during the
memory loss condition.

We have no spare 4-8GHz power supplies. Bernie would have to do some work.
Ralph says we need to access and look carefully where we could put these in.

3) Core transverse 5 Watt amplifiers => TWTs
-- Status
o Pete has all the stuff from the machine shop, assembling now.
Could be ready as soon as next week.
Needs 2-4 hours to get started.
4-8 hours to do everything.
Also need...
LCW hoses
Cable pulls.
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